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April 15, 1985

Status Report on CEA 3808
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Four joints between ICC and LDD have been repaired and are curing for
Wednesday's retest.

Some tile placed for L34 and 35 joints are being held up because of
the weather.

Joints are being made east of 1DD.

Backfilling is still underway south of BBV.

The No. 4 dewatering pump set Friday morning was shortened by one
section. The pump is running OK in automatic mode.
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